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Attachment A 
 

Library Closure/Project Schedule 
 

The schedule for the closure is proposed as follows: 
 
 October 1, 2016: Last day San Luis Obispo Library is open to the public. Closes 
at 5 pm 
 
 October 2 – 30, 2016: San Luis Obispo Library is closed to the public and 
collections are boxed and shelving and furniture and equipment is reoriented and 
staged for new configuration using elevator. Support Services is moved to the first floor 
and will temporarily occupy existing public computer lab while new public fire corridor 
and walls are constructed in their new location. Support Services will continue to 
operate so all other services remain functional for all other County Library locations. 
 
 October 1, 2016: Elevator goes offline for modernization project.  Library remains 
closed 
 Construction begins on 1st, 2nd and 3rd floors to accommodate the new 
arrangements of collections and departments. New flooring will be installed on 1st and 
2nd floor.   
 
 Late November – December, 2016:   As construction is completed in various 
areas, shelving is placed in new configuration and anchored in place, collections are 
unboxed and new RFID tags applied as the items are shelved. New security gates 
installed and automated materials handling unit is installed, configured and tested.  
 
 Mid to Late December: Elevator is tested and certified by the State Inspector and 
returned to service.  
 
 Mid December to Mid-January 2017: Collections settled into new locations, RFID 
continues of the collection, Support Service moves into new location and new 
furnishings are received and placed. Final touch ups and completed in preparation for a 
Grand Re-Opening of the San Luis Obispo Library.  
  
 
 


